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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/23/2017

JJ07919

CNP923 Pay Period:  12/16/2016Contract: Estimate Number: 0015 to  01/15/2017Estimate Type: Progress Estimate Approved:No

TELVENT USA, LLCContractor:

Contractor's
Address:

1390 Piccard Drive, Suite 200
Rockville,  MD   20850

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

08/28/2015

09/11/2015

10/16/2015

10/16/2015

%

$0.00

1020.0

458.0

458.0

44.90

%Percent Complete($):

%Percent Behind:

FAYETTE, SHELBY

3.08

Date Notice to Proceed: 10/16/2015

07/31/2018

$3,701,897.35

$3,701,897.35

$1,548,127.25 $126,640.22$1,421,487.03

$0.00

$0.00Test Report Payment Adjustments:

$1,548,127.25 $1,421,487.03 126,640.22

$1,548,127.25 $126,640.22$1,421,487.03

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The annual preventative and unscheduled maintenance on I.T.S

41.82

20170115

Project(s): 79961-3130-44
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/23/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH-098-4(18)100.00 003535126,640.2279961-3130-44 35The annual preventative and unscheduled maintenance on the R

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79961-3130-44 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

105-03 RAILROAD FLAGGING (DEDUCT)

79961-3130-44 0100 9001 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

79961-3130-44 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,486,936.25

0.028

0.420

$41,634.22

$624,513.23

725-10.75 TDOT SMARTWAY ITS SYSTEM
MAINTENANCE (3 YEARS)

79961-3130-44 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,000.000 $60.17

27.250

1,349.000

$1,639.58

$81,166.63

725-10.76 REPAIR MAINTENANCE LABOR

79961-3130-44 0100 0030 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000,000.000 $1.00

20,623.020

650,742.570

$20,623.02

$650,742.57

725-10.77 SPARE PARTS AND EQUIPMENT
REPLACEMENT

79961-3130-44 0100 0040 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,700.000 $50.72

1.000

233.500

$50.72

$11,843.82

725-10.78 ONE CALL SERVICE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/23/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

89748.20 26,330.7526,330.75 7,910.850.0079961-3130-44 0100 0050 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

125,000.000 $1.00

7,910.850

26,330.750

$7,910.85

$26,330.75

725-10.79 SOFTWARE AND NETWORK
MAINTENANCE AND SUPPORT

79961-3130-44 0100 0060 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

500,000.000 $1.00

54,781.830

153,530.160

$54,781.83

$153,530.16

725-10.80 SPECIAL MAINTENANCE REPAIR

V47 - TSMR *END OF REPORT*
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